COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/21/2021

ESTIMATE SUMMARY 09:06:38
CONTID: C22839 ESTIMATE NO: 0001 PROG SPEC YR: 2005
PCN: 22839-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 65 WORK DAYS
C0O96 ORDWAY TO ARLINGTON RESURFACING PERCENT TIME: 0.00 ORIG TIME ALLOW: 65 WORK DAYS

PROJECT NO: STR0961-016
C0O96 ORDWAY TO ARLINGTON RESURFACE

NAME OF ROAD:

PROJECT COUNTIES:  CROWLEY KIOWA
OTERO
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 06/21/2021 DATE TIME STARTED 04/26/2021
6215 CLEAR CREEK PARKWAY DATE LET 03/18/2021 DATE WORK BEGAN
DATE AWARDED 04/08/2021 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/26/2021 DATE ACCEPTED
CHEYENNE WY82009 (307)635-9005 DATE NOTICE TO PROCEED 04/26/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,009,048.02 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $  7,450,048.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 0.00% TOTAL EARNINGS 0.00 0.00
FUNDS AVAILABLE: $ 8009,048.02 STOCKPILED MATERIALS 252,893.45 252,89345
GROSS EARNINGS 252,893.45 252,893.45
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 252,893.45 252,893.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 252,893.45 252,893.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 252,893.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22839 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22839-BID ESTIMATE RUN 06/21/2021

PROJECT: STR0961-016 ESTIMATE NO: 0001 09:06:38
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00090 Removal of Delineator 616.000 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0010 202-00200 Removal of Sidewalk 65.000 0.000
SY 0.000 0.00
29.00000 0.000 0.00
0015 202-00203 Removal of Curb and Gutter 76.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0020 202-00206 Removal of Concrete Curb Ramp 15.000 0.000
SY 0.000 0.00
66.00000 0.000 0.00
0025 202-00240 Removal of Asphalt Mat (Planing) 22,513.000 0.000
SY 0.000 0.00
3.40000 0.000 0.00
0030 202-00810 Removal of Ground Sign 111.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0035 202-01030 Removal of Road Closure Gate 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0040 202-01130 Removal of Guardrail Type 3 2,906.000 0.000
LF 0.000 0.00
5.80000 0.000 0.00
0045 202-01300 Removal of End Anchorage 27.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0050 203-01500 Blading 40.000 0.000
HOUR 0.000 0.00
109.07000 0.000 0.00
0055 203-01597 Potholing 10.000 0.000
HOUR 0.000 0.00

205.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 06/21/2021

PROJECT: STR0961-016 ESTIMATE NO: 0001 09:06:38
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00035 Aggregate Bag 100.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0070 208-00400 Water Control 1.000 0.000
LS 0.000 0.00
8,125.00000 0.000 0.00
0075 304-08002 Aggregate Base Course (Shoulder Material) 4,358.000 0.000
cY 0.000 0.00
60.25000 0.000 0.00
0080 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 100.000 0.000
TON 0.000 0.00
171.00000 0.000 0.00
0085 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 38,248.000 0.000
TON 0.000 0.00
80.80000 0.000 0.00
0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi X 0.000
TON 17,072.480 252,893.45
14.81293 17,072.480 252,893.45
0090 403-34771 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 2,314.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0095 403-36621 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 25,499.000 0.000
TON 0.000 0.00
79.00000 0.000 0.00
0100 411-10255 Emulsified Asphalt (Slow-Setting) 47,202.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0105 503-00024 Drilled Shaft (24 Inch) 7.000 0.000
LF 0.000 0.00

360.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 06/21/2021

PROJECT: STR0961-016 ESTIMATE NO: 0001 09:06:38
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0110 606-00302 Guardrail Type 3 (31 Inch Midwest Guardrail Sys tem) 3,913.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0115 606-02003 End Anchorage (Nonflared) 27.000 0.000
EACH 0.000 0.00
2,725.00000 0.000 0.00
0120 607-60620 Road Closure Gate 1.000 0.000
EACH 0.000 0.00
14,000.00000 0.000 0.00
0125 608-00000 Concrete Sidewalk 13.000 0.000
SY 0.000 0.00
168.00000 0.000 0.00
0130 608-00010 Concrete Curb Ramp 87.000 0.000
Sy 0.000 0.00
229.00000 0.000 0.00
0135 609-21020 Curb and Gutter Type 2 (Section 11-B) 15.000 0.000
LF 0.000 0.00
102.00000 0.000 0.00
0140 612-00041 Delineator (Flexible) (Type I) 636.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0145 612-00043 Delineator (Flexible) (Type I1I) 42.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0150 613-00200 2 Inch Electrical Conduit 139.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0155 613-07034 Pull Box (24"x36"x18") 2.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0160 613-10000 Wiring 1.000 0.000
LS 0.000 0.00

1,800.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 06/21/2021

PROJECT: STR0961-016 ESTIMATE NO: 0001 09:06:38
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 613-13000 Luminaire (LED) (Special) 1.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0170 613-32300 Light Standard Steel (30 Foot) 1.000 0.000
EACH 0.000 0.00
2,350.00000 0.000 0.00
0175 613-80130 Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0180 614-00011 Sign Panel (Class 1) 331.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0185 614-00012 Sign Panel (Class II) 918.000 0.000
SF 0.000 0.00
21.50000 0.000 0.00
0190 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) 29.000 0.000
EACH 0.000 0.00
229.00000 0.000 0.00
0195 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 88.000 0.000
Slipbase)
EACH 0.000 0.00
391.00000 0.000 0.00
0200 625-00000 Construction Surveying 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
0205 626-00000 Mobilization 1.000 0.000
LS 0.000 0.00
502,145.45000 0.000 0.00
0210 626-01114 Public Information Management (Tier 1V) 85.000 0.000
DAY 0.000 0.00
51.00000 0.000 0.00
0215 627-00013 Pavement Marking Paint (High Build) Permanent 2,242.000 0.000
GAL 0.000 0.00

32.00000 0.000 0.00



CONTID: C22839 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22839-BID ESTIMATE RUN 06/21/2021

PROJECT: STR0961-016 ESTIMATE NO: 0001 09:06:38
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 627-00013 Pavement Marking Paint (High Build) Temporary 3,134.000 0.000
GAL 0.000 0.00
32.00000 0.000 0.00
0225 627-30410 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 192.000 0.000
Line) 2' x 12' STOP BARS
SF 0.000 0.00
30.50000 0.000 0.00
0230 630-00000 Flagging 2,600.000 0.000
HOUR 0.000 0.00
26.00000 0.000 0.00
0235 630-00007 Traffic Control Inspection 20.000 0.000
DAY 0.000 0.00
103.00000 0.000 0.00
0240 630-00012 Traffic Control Management 65.000 0.000
DAY 0.000 0.00
1,240.00000 0.000 0.00
0245 630-80002 Flashing Beacon (Solar) 24.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0250 630-80336 Barricade (Type 3 M-B) (Temporary) 4.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 42.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0260 630-80344 Construction Traffic Sign (Special) 64.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0265 630-80350 Vertical Panel 40.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0270 630-80355 Portable Message Sign Panel 4.000 0.000
EACH 0.000 0.00

3,600.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 06/21/2021

PROJECT: STR0961-016 ESTIMATE NO: 0001 09:06:38
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 630-80360 Drum Channelizing Device 150.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0280 630-80364 Drum Channelizing Device (With Light) (Steady B urn) 150.000 0.000
EACH 0.000 0.00
50.75000 0.000 0.00
0285 630-80380 Traffic Cone 350.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0290 630-85020 Mobile Attenuator 2.000 0.000
EACH 0.000 0.00
15,400.00000 0.000 0.00
0295 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70012 F/A Asphalt Pavement Incentive 187,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70018 F/A Roadway Smoothness Incentive 227,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A On-The-Job Trainee 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70034 F/A Project First Program 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0330 700-70040

0335

700-70050

0340 700-70195

CAT NO0300

0345 202-00240

0350

202-00505

0355

202-04002

0360

206-00000

0365

206-00066

0370

211-02270

0375 403-34721

C22839
22839-BID
STR0961-016

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
F/A Railroad Inspection 6,500.000
FA
1.00000
F/A Removal of Landscape 2,500.000
FA
1.00000
F/A Utilities and Maintenance of Field Faciliti es 15,000.000
FA
1.00000
CAT 0200
Bridge
Removal of Asphalt Mat (Planing) 3,090.000
SY
3.40000
Removal of Portions of Present Structure 950.000
SF
101.00000
Clean Culvert 1.000
EACH
1,220.00000
Structure Excavation 4.000
CY
680.00000
Structure Backfill (Flowable Fly Ash) 10.000
CcY
685.00000
Cement Grout 2.000
CF
1,275.00000
Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 257.000
TON

80.80000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

CURRENT AMT$  7,637,201.77 252,893.45 $

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 8

ESTIMATE RUN 06/21/2021

AMOUNT
THIS
PERIOD

0.00

0.00

09:06:38

CUMULATIVE
AMOUNT

0.00

0.00

252,893.45

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22839-BID ESTIMATE RUN 06/21/2021

PROJECT: STR0961-016 ESTIMATE NO: 0001 09:06:38
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge

0380 411-10255 Emulsified Asphalt (Slow-Setting) 154.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0385 518-01001 Bridge Expansion Joint (Asphaltic Plug) 68.000 0.000
LF 0.000 0.00
152.30000 0.000 0.00
0390 601-03000 Concrete Class D 4.000 0.000
cY 0.000 0.00
3,910.00000 0.000 0.00
0395 601-06150 Concrete (Patching) 950.000 0.000
SF 0.000 0.00
156.00000 0.000 0.00
0400 602-00020 Reinforcing Steel (Epoxy Coated) 205.000 0.000
LB 0.000 0.00
4.05000 0.000 0.00
CAT 0300 CURRENT AMT$ 315,896.25 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00002 Field Office (Class 2) 1.000 0.000
EACH 0.000 0.00
18,650.00000 0.000 0.00
0410 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 0.000 0.00
22,900.00000 0.000 0.00
0415 620-00020 Sanitary Facility 2.000 0.000
EACH 0.000 0.00
7,200.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 55,950.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 8,009,048.02 $ 252,89345 $  252,893.45



